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ESTIMATE RUN 09/23/2004

ESTIMATE SUMMARY 13:18:13

CONTID: C14691 ESTIMATE NO: 0004 PROG 2002

PCN: 14691-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Walden East PERCENT TIME:

PROJECT NO: STA 014A-030

Walden East

NAME OF ROAD: 014B

PROJECT COUNTIES: JACKSON

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 09/20/2004 DATE TIME STARTED 06/01/2004

1800 NORTH TAFT DATE LET 03/04/2004 DATE WORK BEGAN 06/01/2004

DATE AWARDED 03/08/2004 DATE TIME STOPPED 09/03/2004

DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED 09/03/2004

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 06/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,851,824.49 PARTICIPATING $ $ 151,582.31

AWARD PROJECT AMT: 1,762,456.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -941.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.56

43.0 TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

100.00%

-0.01

151,582.31

151,582.31

150,641.25

$

$

$

$

1,851,824.50

0.00

1,851,824.50

0.00

1,851,824.50

-9,623.70

0.00

1,842,200.80

0.00

AMOUNT DUE 1,842,200.80 150,641.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 150,641.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14691-BID ESTIMATE RUN 09/23/2004

PROJECT: STA 014A-030 ESTIMATE NO: 0004 13:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 4,141.630 4,141.630

SY 0.000 0.00

4.00000 4,141.630 16,566.52

202-00240

0010 *REMOVAL OF GUARDRAIL TYPE 3 100.000 100.000

LF 0.000 0.00

4.81000 100.000 481.00

202-01130

0015 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-01300

0020 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35.000 35.000

CY 0.000 0.00

50.00000 35.000 1,750.00

203-00060

0025 BLADING 0.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01500

0030 ADJUST MANHOLE 5.000 5.000

EACH 0.000 0.00

500.00000 5.000 2,500.00

210-04010

0035 ADJUST VALVE BOX 4.000 4.000

EACH 0.000 0.00

250.00000 4.000 1,000.00

210-04050

0040 *AGGREGATE BASE COURSE (CLASS 7) 6,559.480 3,815.610

TON 2,743.870 41,158.05

15.00000 6,559.480 98,392.20

304-07000

0045 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

95.00000 0.000 0.00

403-00720

0050 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 35,793.830 35,794.190

TON -0.360 -8.55

23.75000 35,793.830 850,103.46

403-34701

0055 *HOT POURED JOINT AND CRACK SEALANT 21.985 21.985

TON 0.000 0.00

1,700.00000 21.985 37,374.50

408-01000
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PCN: 14691-BID ESTIMATE RUN 09/23/2004

PROJECT: STA 014A-030 ESTIMATE NO: 0004 13:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,187.848 2,187.870

TON -0.022 -5.50

250.00000 2,187.848 546,962.00

411-03355

0065 EMULSIFIED ASPHALT (SLOW-SETTING) 10,860.000 10,860.000

GAL 0.000 0.00

1.25000 10,860.000 13,575.00

411-10255

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 350.000

LF 0.000 0.00

18.00000 350.000 6,300.00

606-00301

0075 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

606-02003

0080 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

76,330.00000 1.000 76,330.00

626-00000

0085 *PAVEMENT MARKING PAINT 2,062.000 0.000

GAL 2,062.000 42,271.00

20.50000 2,062.000 42,271.00

627-00001

0090 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

70.000 0.000

SF 70.000 770.00

11.00000 70.000 770.00

627-30410

0095 *FLAGGING 1,992.500 1,946.000

HOUR 46.500 895.13

19.25000 1,992.500 38,355.63

630-00000

0100 *PILOT CAR OPERATION 280.500 280.500

HOUR 0.000 0.00

32.00000 280.500 8,976.00

630-00001

0105 *TRAFFIC CONTROL INSPECTION 26.000 24.000

DAY 2.000 58.00

29.00000 26.000 754.00

630-00007

0110 *TRAFFIC CONTROL MANAGEMENT 42.000 40.000

DAY 2.000 810.00

405.00000 42.000 17,010.00

630-00012
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PCN: 14691-BID ESTIMATE RUN 09/23/2004

PROJECT: STA 014A-030 ESTIMATE NO: 0004 13:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600

EACH 0.400 12.00

30.00000 4.000 120.00

630-80341

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 68.400

EACH 7.600 304.00

40.00000 76.000 3,040.00

630-80342

0125 *TRAFFIC CONE 150.000 135.000

EACH 15.000 75.00

5.00000 150.000 750.00

630-80380

0130 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 2,500.00

2,500.00000 1.000 2,500.00

630-80510

0135 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0140 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0145 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0150 F/A QUALITY INCENTIVE PAYMENT 62,743.180 0.000

F A 62,743.180 62,743.18

1.00000 62,743.180 62,743.18

700-70025

0155 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $151,582.31 1,837,024.49CURRENT AMT 1,837,024.49 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00001
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PCN: 14691-BID ESTIMATE RUN 09/23/2004

PROJECT: STA 014A-030 ESTIMATE NO: 0004 13:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00012

0170 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

620-00020

CAT 0400 $0.00 14,800.00CURRENT AMT 14,800.00 $$

PROJECT TOTAL 151,582.31 $ 1,851,824.49CURRENT AMT 1,851,824.49 $$


